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documents

Review of bid
evaluation report

Review of bidding

Milestones Targets for ADB and Executing Agencies
Single Stage Single Envelope (1$1E) - 121 days

Executing Agency

1 dz Issuance of bid

42 days bidding
time and 30 days
preparation of bid
evaluation report

Preparation for
sighing of contract

Notes: Diagram is for ICB with Prior Review under ideal conditions.

For NCB with Prior Review, 30 days bidding period and 15 days period for preparation
for signing contract (contract negotiations) are the targets, providing a total target of 96

days.
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Milestones Targets for ADB and Executing Agencies
Single Stage Two Envelope (1S2E) - 161 days

Executing Agency

Review of bidding
documents

Issuance of bid

42 days bidding
time and 30 days
preparation of bid
evaluation report

Review of bid
evaluation report

Preparation of
financial
evaluation report

Preparation for
signing of contract

Review of
financial evaluation 10 days
report ; |
30 days

Notes: Diagram is for ICB with Prior Review under ideal conditions.

For NCB with Prior Review, 30 days bidding period and 15 days period for preparation for
signing contract (contract negotiations) are the targets, providing a total target of 136 days.
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